

C.S.

BOARD OF HEALTH

UTI/SAN/1#14

1921.

No. 1085/21

C.B. 25/5.

Clerk to Board of Health

SUBJECT.

192 1

RUBBISH DUMP

Suggested extension of sea wall of:

17th November

Previous Paper.

MINUTES.

Letter from Board of Health, 17th November, 1921...Encl..(1)

*Cl.*

Will you please report back on what steps you consider it feasible to take both for temporarily abating the nuisance and for provision for a considerable time. It is possible that the ground above the level of the wall can be left if the dumping of further rubbish there is prohibited.

*W. S. Ltd.* 22/11/21

The Hon; Colonial Secretary.

I would suggest that the wall be extended in an easterly direction for at least 10 yards and a return section of old corrugated steel be run from the face of wall to the bank. This could be moved further to the east as the wall was extended. The height of the wall to be about one foot above high water spring.

2. Work has been commenced on the east end of dump, 8 tons being placed on the front face and the tanks on the inside.

Subsequent Paper.

The tanks are in a very bad condition. This would have  
been done before but the men were away at Point William.

R. B. Ashley.  
Colonial Engineer.

30/12/21.

Y.R.

Submitted.

2. The paper coming out of this work  
is of some importance. Perhaps Y.R. would  
be pleased to visit the place with the  
C.E. and inspect also at some convenient  
time.

Y.R.  
2/1/22

H.C.S.

I visited the dump several months ago, with  
Colonial Engineer & the intention to submit  
proposals for extending the wall to the seaward  
& for improving alignment at west end. I have  
not received any report yet.

2. I can visit the place at 2-30 pm Friday  
if that is convenient.

H.C.S.  
3/1/22

C.E. The Governor visited the place yesterday  
with you and myself. Will you please  
enter H.C.'s instructions here for confirmation.

Y.R.  
4/1/21

The Hon; Col; Secretary.

I understood His Excellency's instructions to be as follows;--

1. To extend present wall in an easterly direction for a distance of 20 yards, the finished height to be about 1' to 1'-6" above High Water Spring.
  2. ~~Various~~ Old tanks etc to form the return from end of extension to bank.
  3. Various places in the top of present wall to be repaired.
  4. Stone on beach to be collected and built into new wall before further stone is quarried.
  5. Carters to be instructed to dump on the shore side of heap.
  6. Work to be done in conjunction with Point William Light when weather not suitable for landing etc.
2. Estimated stone required to construct 20 yards of wall. 2' thick (average) and 6' high. — 60 tons.

*R. B. Asely*  
Colonial Engineer.

5/1/33.

*C.S.*  
*Asely*

*C.S. Am what the plan do you intend to carry out the work and what is estimated cost?*

*11/1/33*

The Hon; Col; Secretary.

Suggest that work be carried out under

XIX. P.W.E. 2 Extension of Sea Wall.

1. Estimated cost of work as shown in previous minute. £ 50.

R. B. Basely.  
Colonial Engineer.

9/1/22.

6/3.  
Submitted for approval.  
2 If the work is completed for £ 50  
it will be money well spent

~~10/1/22~~  
10 January 1922

ca. accordingly

~~11/1/22~~

The Hon: Col: Sec:  
Noted & returned.

R. B. Basely.  
Col: Engineer. 12/1/22.

Letter to B. H. stating what is being done

Letter to Board of Health 25<sup>th</sup> Jan, 1922. Encl. ②  
~~11/1/22~~



1085/21

1

BOARD OF HEALTH,  
STANLEY.

17th November, 1921.

Sir,

I am instructed by the Board of Health to draw your attention to the condition of the retaining wall at the rubbish dump at the east end of Stanley. The level of the dump on the north front is in places eight feet above the top of the wall, and consequently a large proportion of the rubbish now being dumped finds its way into the harbour. The Board considers the retaining wall requires to be raised to the level of the dump as soon as possible.

2. The Board however is strongly of opinion that immediate steps should be taken to extend the present wall eastwards, and suggests that part of the new wall might, as a temporary measure, be formed by placing in position sundry old tanks already on the site, and ballasting the tanks with stone. In this way, sufficient space could be provided for the deposit of rubbish for several weeks, by which time it might be found possible to have the permanent wall nearly completed.

I am,

Sir,

Your obedient servant,

*J. Milne.*

Ag: Clerk to the Board.

THE HONOURABLE  
THE COLONIAL SECRETARY,  
STANLEY.

2

1085/21

23rd January,

22.

Sir,

With reference to your letter of the 17th November, relating to the condition of the rubbish dump at the east end of Stanley, I am directed by the Governor to inform you that the work of improving the dump has been commenced.

2. The present retaining wall will be extended in an easterly direction with a finished height of 1' to 1'6" above high water spring, and various places on the top of the present wall will be repaired. The old tanks will be used to form the return from end of extension to the bank. In the meantime, carters have been instructed to dump on the shore side of the heap.

I am,

Sir,

Your obedient servant,

H. Henniker Heaton.

Colonial Secretary.

Mr. J. Milne,  
Clerk to the Board of Health,  
Stanley.